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Subject: Hatco progress update May and June 2016
Date: Tuesday, July 05, 2016 10:29:07 AM

Jim, Tony, Mark,
Here is a short update of activities for the Hatco project during May and June 2016:

· Weston is still evaluating the elevated combustible gas readings. We plan to conduct vapor
sampling in July and resolve the conditions so that we can resume recovery operations
before the end of August.

· Weston met with representatives of the Woodbridge Township on June 29 to plan the
remediation approach for Woodbridge Pond. Weston is currently revising the conceptual
remediation plan to address future use. Once we have reached agreement with the property
owner we will finalize the work plan for regulatory review and construction permitting.

· Remediation of the Southeast Leg area is complete. Weston is currently preparing a Remedial
Action Progress report to document the work. Construction of the cut-off wall was
completed during the Southeast Leg remediation work; no mobile LNAPL remains
downgradient of the cut-off wall.

· Remediation of the Northeast Impoundment has been completed with the exception of minor
restoration activities. The final cap construction was completed as of June 24, 2016. During
the remediation, erosion was observed along the bank of Slingtail Creek. While this erosion
was unrelated to the remediation activities, a limited area along the northeast corner of the
NEI cap will require additional erosion protection to prevent future erosion from
undermining the cap. Weston is currently evaluating the additional engineering and state
permitting necessary before the erosion protection system can be installed.

· The site-wide remedial investigation report was completed and provided electronically to
NJDEP on May 6 and 7. Copies of the report were circulated to the stakeholders.

· Weston is continuing to evaluate the remediation approach for the offsite Channel D area. We
are currently preparing a separate status update.

· Plans are being developed for site-wide capping of remaining contaminated soil and
permanent capping of the former Lagoon Area.

Let me know if you have any questions.
Thanks,
Jason
Jason Schindler
Principal Project Manager
Weston Solutions, Inc.
205 Campus Drive
Edison, NJ 08837
Tel: 732-417-5804
Cell: 732-740-5529
Fax: 732-417-5801
www.westonsolutions.com
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confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.


